Nebraska Department of Roads Date: 08.07.2015 Nebraska Department of Roads Date: 08.07.2015
Estimate Summary to Contractor Page: 1of 16 Estimate Summary to Contractor Page: 1of 16
Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Contract Location: Total to Date  Prev to Date This Estimate
FURNAS ST. - SILVER ST., ASHLAND Estimate Type: PROG Current Contract Amt Total Earnings $352,206.35 $293,945.75 $58,260.60
$3,745,658.00 Stockpiled Materials $61,365.28 $16,545.28 $44,820.00
Contractor: Original Contract Amt Gross Earnings $413,571.63 $310,491.03 $103,080.60
ontractor: Date Lot 02.26.2015 $3.745.658.00 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 26 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gz-ijzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
PO BOX 80268 ! 9% Net Earnings $413,571.63  $310,491.03 $103,080.60
Date Notice for Work to )
Begin: 04.20.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - 9420 349  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13084 000 STP-66-6(107) 066 96.43 97.13 GRAD MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER SAN ELEC Total for Adjustments $.00 $.00 $.00
Payment $413,571.63 $310,491.03 $103,080.60
Project Manager District Engineer
Sanburn, Bob 08.04.2015 Mueting, Curt 08.05.2015
Construction Engineer Controller
Halstead, Kerri 08.05.2015 Burling, Laurie 08.06.2015
Controller
Burling, Laurie 08.06.2015
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0010 1101.25 4.00 1,000.000 4,000.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 SAWING PAVEMENT LF 1,000.000 4,000.00
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0011 0011 1106.00 7.00 842.000 5,894.00
0003 0003 1009.00 7,500.00 1.000 7,500.00 REMOVE DRIVEWAY SY 842.000 5,894.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,500.00 688.100 4,816.70
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1107.00 5.00 2,308.000 11,540.00
0004 0004 1011.00 30.00 60.000 1,800.00 REMOVE WALK SY 2,308.000 11,540.00
WATER MGAL 60.000 1,800.00 1,739.300 8,696.50
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1113.00 250.00 5.000 1,250.00
0005 0005 1016.00 160.00 12.000 1,920.00 REMOVE STEP EACH 5.000 1,250.00
RE-ESTABLISH PROPERTY CORNER EACH 12.000 1,920.00 5.000 1,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1121.00 330.00 1.000 330.00
0006 0006 1030.00 24.00 4,261.000 102,264.00 REMOVE CONCRETE FLUME EACH 1.000 330.00
EARTHWORK MEASURED IN EMBANKMENT cY 4,261.000 102,264.00 1.000 330.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 3010.55 18.00 83.000 1,494.00
0007 0007 1031.00 63.00 60.000 3,780.00 REMOVE & SALVAGE BRICK PAVERS SY 83.000 1,494.00
ROCK RIPRAP, TYPE B TON 60.000 3,780.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 450.00 2.000 900.00
0008 0008 1043.50 6.00 53.000 318.00 COVER CROP SEEDING ACRE 2.000 900.00
RIPRAP FILTER FABRIC 5\% 53.000 318.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 2.00 346.000 692.00
0009 0009 1101.00 8.00 15,562.000 124,496.00 EROSION CONTROL, CLASS 1D SY 346.000 692.00
REMOVE PAVEMENT sy 15,562.000 124,496.00 0.000 0.00
7,500.000 60,000.00 0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.81 4.00 2,109.000 8,436.00 GROUP 3 CONCRETE PAVEMENT
SILT CHECK, TYPE 1-HIGH LF 2,109.000 8,436.00 0024 0024 0002.76 2.20 300.000 660.00
0.000 0.00 PERMANENT PAVEMENT MARKING, PAINT LF 300.000 660.00
0.000 0.00 2 0.000 0.00
GROUP 1 GRADING Contracted 301,614.00 0.000 0.00
Current 301,614.00 0025 0025 0030.30 210,000.00 1.000 210,000.00
In place 100,093.20 MOBILIZATION LS 1.000 210,000.00
This Estimate 0.00 0.074 15,540.00
GROUP 1A MSE WALL 0.000 0.00
0019 0019 0030.10 16,000.00 1.000 16,000.00 0026 0026 2017.10 50.00 28.000 1,400.00
MOBILIZATION LS 1.000 16,000.00 LIMESTONE SCREENINGS TON 28.000 1,400.00
0.000 0.00 51.940 2,597.00
0.000 0.00 0.000 0.00
0020 0020 4093.80 32.00 2,736.000 87,552.00 0027 0027 3008.05 14.50 20.000 290.00
WALL MATERIALS SF 2,736.000 87,552.00 TIE BARS EACH 20.000 290.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4095.15 11.00 702.000 7,722.00 0028 0028 3013.15 34.00 234.000 7,956.00
COMPACTED EARTH LEVELING PAD LF 702.000 7,722.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 234.000 7,956.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6406.00 125.00 384.000 48,000.00 0029 0029 3016.21 46.00 2,654.000 122,084.00
PEDESTRIAN HANDRAIL LF 384.000 48,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 2,654.000 122,084.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 8024.50 31.00 315.000 9,765.00 0030 0030 3016.39 28.00 572.000 16,016.00
SELECT GRANULAR BACKFILL FOR RETAINED (3% 315.000 9,765.00 DETECTABLE WARNING PANEL SF 572.000 16,016.00
EARTH STRUCTURE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1A MSE WALL Contracted 169,039.00 0031 0031 3016.62 61.00 223.000 13,603.00
Current 169,030.00 6" CONCRETE CLASS 47B-3000 BIKEWAY SY 223.000 13,603.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 3017.19 79.00 589.000 46,531.00 0041 0041 4764.35 10.50 7,653.000 80,356.50
CONCRETE CLASS 47B-3000 IMPRINTED SY 589.000 46,531.00 4" PERFORATED PIPE UNDERDRAIN LF 7,653.000 80,356.50
SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 3017.59 75.00 78.000 5,850.00 0042 0042 4900.24 550.00 3.000 1,650.00
INSTALL BRICK PAVERS SY 78.000 5,850.00 AREA INLET SEDIMENT FILTER EACH 3.000 1,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 3020.24 49.00 877.000 42,973.00 0043 0043 4900.27 14.00 338.000 4,732.00
CONCRETE CLASS 47B-3500 DRIVEWAY Sy 877.000 42,973.00 CURB INLET SEDIMENT FILTER LF 338.000 4,732.00
0.000 0.00 28.000 392.00
0.000 0.00 28.000 392.00
0035 0035 3075.42 55.00 946.000 52,030.00 0044 0044 7515.36 1.30 5,600.000 7,280.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 946.000 52,030.00 5" WHITE WET REFLECTIVE POLYUREA LF 5,600.000 7,280.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 3075.46 45.00 17,058.000 767,610.00 0045 0045 7516.13 8.00 400.000 3,200.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 17,058.000 767,610.00 12" YELLOW WET REFLECTIVE POLYUREA LF 400.000 3,200.00
47B-3500 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4015.00 400.00 9.000 3,600.00 0046 0046 7516.35 1.30 6,800.000 8,840.00
ADJUST MANHOLE TO GRADE EACH 9.000 3,600.00 5" YELLOW WET REFLECTIVE POLYUREA LF 6,800.000 8,840.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4103.06 2,000.00 3.350 6,700.00 0047 0047 7520.00 420.00 10.000 4,200.00
CLASS 47B-3000 CONCRETE FOR STEP CcY 3.350 6,700.00 ARROW, PREFORMED PAVEMENT MARKING EACH 10.000 4,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4165.00 130.00 40.070 5,209.10 0048 0048 7521.24 25.00 300.000 7,500.00
HANDRAIL FOR STEP LF 40.070 5,209.10 24" WHITE PREFORMED PAVEMENT MARKING LF 300.000 7,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4764.34 10.50 316.000 3,318.00 0049 0049 8029.25 7.00 18,004.000 126,028.00
4" NONPERFORATED PIPE UNDERDRAIN LF 316.000 3,318.00 FOUNDATION COURSE SY 18,004.000 126,028.00
4.000 42.00 4 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 9034.00 6.10 877.000 5,349.70 0058 0058 W600.03 210.00 1.000 210.00
PREPARATION OF INTERSECTIONS AND 53% 877.000 5,349.70  ADJUST VALVE BOX TO GRADE EACH 1.000 210.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 9111.00 55.00 84.000 4,620.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,662,839.70
WATER MGAL 84.000 4,620.00 Current 1,662,839.70
0.000 0.00 In place 19,601.75
0.000 0.00 This Estimate 392.00

0052 0052 9170.00 400.00 76.356 30,542.40 GROUP 4 CULVERTS

EARTH SHOULDER CONSTRUCTION STA 76.356 30,542.40 0059 0059 0030.40 5,500.00 1.000 5,500.00
0.000 0.00  MOBILIZATION LS 1.000 5,500.00
0.000 0.00 0.500 2,750.00
0053 0053 9173.20 2.50 18,004.000 45,010.00 0.000 0.00
SUBGRADE PREPARATION 53 18,004.000 45,010.00 0060 0060 1117.00 330.00 2.000 660.00
412.300 1,030.75 REMOVE MANHOLE EACH 2.000 660.00
0.000 0.00 0.000 0.00
0054 0054 L001.01 1,800.00 1.000 1,800.00 0.000 0.00
SEEDING, TYPE A ACRE 1.000 1,800.00 o061 0061 1119.00 220.00 4.000 880.00
0.000 0.00 REMOVE INLET EACH 4.000 880.00
0.000 0.00 2.000 440.00
0055 0055 L001.02 1,800.00 1.000 1,800.00 0.000 0.00
SEEDING, TYPE B ACRE 1.000 1,800.00 0062 0062 4002.00 3.30 15,125.000 49,912.50
0.000 0.00 CAST IRON COVER AND FRAME LB 15,125.000 49,912.50
0.000 0.00 0.000 0.00
0056 0056 L010.00 6.00 3,861.000 23,166.00 0.000 0.00
SODDING SY 3,861.000 23,166.00 0063 0063 4004.50 2.20 1,355.000 2,981.00
0.000 0.00 CAST IRON GRATE AND FRAME LB 1,355.000 2,981.00
0.000 0.00 0.000 0.00
0057 0057 L032.75 145.00 5.000 725.00 0.000 0.00
MULCH TON 5.000 72500 0064 0064 4004.80 3.30 6,525.000 21,532.50
0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 6,525.000 21,532.50
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 4005.00 2.80 345.000 966.00 0074 0074 4016.08 6,900.00 1.000 6,900.00
CAST IRON RING AND COVER LB 345.000 966.00 MANHOLE EACH 1.000 6,900.00
0.000 0.00 AT STA 2054+77 RT 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 4016.00 7,800.00 1.000 7,800.00 0075 0075 4016.09 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 7,800.00 MANHOLE EACH 1.000 6,900.00
AT STA 2044+31.75 LT 0.000 0.00 AT STA 2055+45 LT 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 4016.01 7,800.00 1.000 7,800.00 0076 0076 4016.10 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 7,800.00 MANHOLE EACH 1.000 6,900.00
AT STA 2047+34.50 RT 0.000 0.00 AT STA 2056+76 LT 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 4016.02 6,900.00 1.000 6,900.00 0077 0077 4016.11 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2047+49 RT 0.000 0.00 AT STA 2058+35 LT 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 4016.03 6,900.00 1.000 6,900.00 0078 0078 4016.12 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2051+15, 59.50' LT 0.000 0.00 AT STA 2058+35 RT 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 4016.04 6,900.00 1.000 6,900.00 0079 0079 4016.13 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2051+15, 27.50' LT 0.000 0.00 AT STA 2058+77 LT 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 4016.05 6,900.00 1.000 6,900.00 0080 0080 4016.14 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2051+15 RT 0.000 0.00 AT STA 2060+31 LT 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 4016.06 6,900.00 1.000 6,900.00 0081 0081 4016.15 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2054+77, 68' LT 0.000 0.00 AT STA 2061+65.50 LT 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 4016.07 6,900.00 1.000 6,900.00 0082 0082 4016.16 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2054+77, 27.50' LT 0.000 0.00 AT STA 2062+51 LT 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date:
Page:

08.07.2015
7 of 16

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.07.2015

Page:

7 of 16

Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0083 0083 4016.17 6,900.00 1.000 6,900.00 0092 0092 4107.07 330.00 1.350 445.50
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 1.350 445.50
COLLARS
AT STA 2063+08 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 4016.18 6,900.00 1.000 6,900.00 0093 0093 4150.00 2.20 1,230.000 2,706.00
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR HEADWALL LB 1,230.000 2,706.00
AT STA 2063498 LT 0.000 0.00 1,230.000 2,706.00
0.000 0.00 0.000 0.00
0085 0085 4016.19 6,900.00 1.000 6,900.00 0094 0094 4155.50 2.20 9,158.000 20,147.60
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR INLET AND LB 9,158.000 20,147.60
JUNCTION BOX
AT STA 2065+25 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 4016.20 6,900.00 1.000 6,900.00 0095 0095 4157.00 2.20 94.000 206.80
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR COLLARS LB 94.000 206.80
AT STA 2066+09 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 4040.00 450.00 4.000 1,800.00 0096 0096 4310.36 2,000.00 3.000 6,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,800.00 36" FLARED-END SECTION EACH 3.000 6,000.00
2.000 900.00 3.000 6,000.00
0.000 0.00 1.000 2,000.00
0088 0088 4043.50 11.00 800.000 8,800.00 0097 0097 4310.48 2,400.00 1.000 2,400.00
REMOVE SEWER PIPE LF 800.000 8,800.00 48" FLARED-END SECTION EACH 1.000 2,400.00
638.000 7,018.00 1.000 2,400.00
208.000 2,288.00 0.000 0.00
0089 0089 4050.01 6.00 276.000 1,656.00 0098 0098 P400.36 110.00 123.000 13,530.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 276.000 1,656.00 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 123.000 13,530.00
CULVERTS, AND HEADWALLS 276.000 1,656.00 123.000 13,530.00
0.000 0.00 0.000 0.00
0090 0090 4100.06 900.00 8.000 7,200.00 0099 0099 P400.48 136.00 93.000 12,648.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 8.000 7,200.00 48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 93.000 12,648.00
8.000 7,200.00 93.000 12,648.00
0.000 0.00 0.000 0.00
0091 0091 4105.59 1,220.00 148.780 181,511.60 0100 0100 P700.15 59.00 923.000 54,457.00
CLASS 47B-3000 CONCRETE FOR INLET AND (03 148.780 181,511.60 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 923.000 54,457.00
JUNCTION BOX 0.000 0.00 43.000 2,537.00
0.000 0.00 16.000 944.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0101 P700.18 65.00 607.000 39,455.00 GROUP 4A WATER MAIN AND SANITARY SEWER
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 607.000 39,455.00 0108 0108 0030.40 5,500.60 1.000 5,500.60
0.000 0.00 MOBILIZATION LS 1.000 5,500.60
0.000 0.00 0.500 2,750.30
0102 0102 P700.24 76.00 220.000 16,720.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 220.000 16,720.00 0109 0109 1090.55 280.00 2.000 560.00
0.000 0.00 ABANDON EACH 2.000 560.00
0.000 0.09 EXISTING SEWER MAIN 0.000 0.00
0103 0103 P700.30 94.00 486.000 45,684.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 486.000 45,684.00 0110 0110 1117.00 550.00 2.000 1,100.00
0.000 0.00 REMOVE MANHOLE EACH 2.000 1,100.00
0.000 0.00 1.000 550.00
0104 0104 P700.36 105.00 729.000 76,545.00 1.000 550.00
36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 729.000 76,545.00 0111 0111 4016.39 6,000.00 1.000 6,000.00
94.000 9,870.00 MANHOLE EACH 1.000 6,000.00
0.000 0.00 , SANITARY DROP AT STA 2058+47 0.000 0.00
0105 0105 P700.42 125.00 312.000 39,000.00 0.000 0.00
42" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 312.000 39,000.00 0112 0112 4180.00 335.00 2.000 670.00
0.000 0.00 CONCRETE COLLAR EACH 2.000 670.00
0.000 0.00 0.000 0.00
0106 0106 P700.48 155.00 439.000 68,045.00 0.000 0.00
48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 439.000 68,045.00 0113 0113 4732.04 44.00 70.000 3,080.00
232.000 35,960.00 4" P.V.C. SANITARY SEWER PIPE LF 70.000 3,080.00
144.000 22,320.00 0.000 0.00
0107 0107 P710.06 52.00 269.000 13,988.00 0.000 0.00
6" STORM SEWER PIPE, TYPE 7 OR 8 LF 269.000 13,988.00 0114 0114 4732.08 46.00 335.000 15,410.00
0.000 0.00 8"P.V.C. SANITARY SEWER PIPE LF 335.000 15,410.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 842,077.50 0.000 0.00
Current 842,077.50 0115 0115 4790.10 3,700.00 1.000 3,700.00
In place 105,615.00 SANITARY MANHOLE EACH 1.000 3,700.00
This Estimate 27,552.00 AT STA 2056+50 0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 4790.11 4,500.00 1.000 4,500.00 0125 0125 W176.68 500.00 4.000 2,000.00
SANITARY MANHOLE EACH 1.000 4,500.00 SEWER SERVICE CONNECTION EACH 4.000 2,000.00
AT STA 2058430 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 4790.12 2,600.00 1.000 2,600.00 0126 0126 W176.71 540.00 34.000 18,360.00
SANITARY MANHOLE EACH 1.000 2,600.00 WATER SERVICE CONNECTION EACH 34.000 18,360.00
AT STA 2061470 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 4790.13 2,700.00 1.000 2,700.00 0127 0127 W202.34 45.00 44.000 1,980.00
SANITARY MANHOLE EACH 1.000 2,700.00 4" PVC WATER MAIN LF 44.000 1,980.00
AT STA 2061470 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 4795.99 78.00 2.000 156.00 0128 0128 W202.36 48.00 393.000 18,864.00
4" PLUG EACH 2.000 156.00 6" PVC WATER MAIN LF 393.000 18,864.00
0.000 0.00 260.750 12,516.00
0.000 0.00 144.750 6,948.00
0120 0120 4796.00 105.00 6.000 630.00 0129 0129 W202.38 51.00 2,914.000 148,614.00
6" PLUG EACH 6.000 630.00 8" PVC WATER MAIN LF 2,914.000 148,614.00
2.000 210.00 420.000 21,420.00
0.000 0.00 42.000 2,142.00
0121 0121 4796.01 155.00 4.000 620.00 0130 0130 W205.91 167.00 16.000 2,672.00
8" PLUG EACH 4.000 620.00 CONCRETE ENCASEMENT LF 16.000 2,672.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0122 4900.53 330.00 3.000 990.00 0131 0131 W208.03 362.00 34.000 12,308.00
CONNECT EACH 3.000 990.00 WATER SERVICE SADDLE AND CORPORATION EACH 34.000 12,308.00
STOP
TO EXISTING SEWER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 W100.00 440.00 34.000 14,960.00 0132 0132 W219.64 1,200.00 2.000 2,400.00
CURB STOP AND BOX EACH 34.000 14,960.00 4" GATE VALVE AND BOX EACH 2.000 2,400.00
1" 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 W176.26 24.00 1,580.000 37,920.00 0133 0133 W219.66 1,600.00 10.000 16,000.00
1" WATER SERVICE LF 1,580.000 37,920.00 6" GATE VALVE AND BOX EACH 10.000 16,000.00
0.000 0.00 2.000 3,200.00
0.000 0.00 1.000 1,600.00
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Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0134 W219.68 1,900.00 16.000 30,400.00 0143 0143 W357.20 300.00 3.000 900.00
8" GATE VALVE AND BOX EACH 16.000 30,400.00 6"- 90 DEGREE BEND EACH 3.000 900.00
3.000 5,700.00 2.000 600.00
1.000 1,900.00 2.000 600.00
0135 0135 W222.06 5,600.00 7.000 39,200.00 0144 0144 W357.40 380.00 2.000 760.00
6" FIRE HYDRANT EACH 7.000 39,200.00 8"-45 DEGREE BEND EACH 2.000 760.00
1.000 5,600.00 0.000 0.00
1.000 5,600.00 0.000 0.00
0136 0136 W356.08 600.00 2.000 1,200.00 0145 0145 W357.52 266.00 2.000 532.00
8" X 8" X8"TEE EACH 2.000 1,200.00 6" - 22 1/2 DEGREE BEND EACH 2.000 532.00
0.000 0.00 1.000 266.00
0.000 0.00 1.000 266.00
0137 0137 W356.13 450.00 7.000 3,150.00 0146 0146 W357.53 370.00 1.000 370.00
6" X 6" X 6" TEE EACH 7.000 3,150.00 8"-221/2 DEGREE BEND EACH 1.000 370.00
4.000 1,800.00 0.000 0.00
2.000 900.00 0.000 0.00
0138 0138 W356.17 500.00 9.000 4,500.00 0147 0147 W358.20 260.00 7.000 1,820.00
8" X 8" X6" TEE EACH 9.000 4,500.00 8" X 6" REDUCER EACH 7.000 1,820.00
2.000 1,000.00 2.000 520.00
1.000 500.00 2.000 520.00
0139 0139 W356.24 500.00 2.000 1,000.00 0148 0148 W359.08 250.00 2.000 500.00
8" X 8" X 4" TEE EACH 2.000 1,000.00 8" CAP EACH 2.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0140 0140 W356.27 320.00 2.000 640.00 0149 0149 W360.03 180.00 1.000 180.00
4" X 4" X 4" TEE EACH 2.000 640.00 8"-4"WYE EACH 1.000 180.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 W356.50 450.00 5.000 2,250.00 0150 0150 W722.50 280.00 9.000 2,520.00
CROSS EACH 5.000 2,250.00 ABANDON WATER MAIN EACH 9.000 2,520.00
g 1.000 450.00 0.000 0.00
1.000 450.00 0.000 0.00
0142 0142 W357.16 280.00 1.000 280.00 0151 0151 W724.75 1,100.00 12.000 13,200.00
6"- 45 DEGREE BEND EACH 1.000 280.00 CONNECT TO WATER MAIN EACH 12.000 13,200.00
2.000 560.00 3.000 3,300.00
2.000 560.00 2.000 2,200.00
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Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0152 W750.10 890.00 6.000 5,340.00 0159 0159 A006.14 600.00 2.000 1,200.00
REMOVE FIRE HYDRANT EACH 6.000 5,340.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 2.000 1,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0153 0153 W800.05 220.00 11.000 2,420.00 0160 0160 A006.70 250.00 2.000 500.00
REMOVE GATE VALVE AND BOX EACH 11.000 2,420.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 2.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN AND SANITARY SEWER Contracted 435456.60 0161 0161 A006.84 880.00 1.000 880.00
Current 435,456.60 PEDESTAL POLE, TYPE PP-10 EACH 1.000 880.00
In place 60,442.30 0.000 0.00
This Estimate 24,736.00 0.000 0.00
GROUP 8B ELECTRICAL 0162 0162 A009.16 3,300.00 3.000 9,900.00
0154 0154 0030.80 3,000.00 1.000 3,000.00 STREET LIGHTING UNIT, TYPE EACH 3.000 9,900.00
MOBILIZATION Ls 1.000 3,00000 SLBT-40-12:0.20 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0163 0163 A016.60 8,800.00 1.000 8,800.00
0155 0155 7311.00 320.00 2.000 640.00 MAST ARM SIGNAL POLE, TYPE MP-40 EACH 1.000 8,800.00
CONCRETE FOR FOUNDATION CcY 2.000 640.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0164 0164 A018.81 4,000.00 1.000 4,000.00
0156 0156 A001.01 880.00 1.000 880.00 FOUNDATION DESIGN EACH 1.000 4,000.00
PULL BOX, TYPE PB-1 EACH 1.000 880.00 1.000 4,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0165 0165 A018.83 4.00 122.000 488.00
0157 0157 A001.12 630.00 1.000 630.00 REINFORCING STEEL LB 122.000 488.00
PULL BOX, TYPE PB-5 EACH 1.000 630.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0166 0166 A020.30 3,200.00 1.000 3,200.00
0158 0158 A003.10 780.00 4.000 3,120.00 LIGHTING CONTROL CENTER, TYPER EACH 1.000 3,200.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 4.000 3,120.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0167 0167 A070.10 4.20 2,375.000 9,975.00
1 1/2-INCH CONDUIT IN TRENCH LF 2,375.000 9,975.00
0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0168 0168 A070.13 5.00 274.000 1,370.00 0177 0177 A190.00 2,800.00 20.000 56,000.00
2-INCH CONDUIT IN TRENCH LF 274.000 1,370.00 STREET LIGHTING UNIT EACH 20.000 56,000.00
0.000 0.00 TYPE SL-A-40-4-0.20 0.000 0.00
0.000 0.00 0.000 0.00
0169 0169 A072.14 6.70 130.000 871.00 0178 0178 A500.21 1,700.00 1.000 1,700.00
2-INCH CONDUIT UNDER ROADWAY LF 130.000 871.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,700.00
0.000 0.00 T1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 A074.12 10.00 661.000 6,610.00 0179 0179 A600.00 355.00 8.000 2,840.00
1 1/2-INCH CONDUIT, JACKED LF 661.000 6,610.00 REMOVE LIGHTING UNIT EACH 8.000 2,840.00
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0171 0171 A077.12 2.30 52.000 119.60 0180 0180 A600.02 355.00 6.000 2,130.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 119.60 REMOVE LIGHTING UNIT EACH 6.000 2,130.00
0.000 0.00 TYPE B 0.000 0.00
0.000 0.00 0.000 0.00
0172 0172 A077.13 2.50 52.000 130.00 0181 0181 A610.00 2,300.00 1.000 2,300.00
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 130.00 REMOVE TRAFFIC SIGNAL EACH 1.000 2,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0173 0173 A079.50 1.10 404.000 444.40 GROUP 8B ELECTRICAL Contracted 134,391.20
GROUNDING CONDUCTOR LF 404.000 444.40 Current 134.391.20
0.000 0.00 In place 4,000.00
0.000 0.00 This Estimate 0.00
0174 0174 A079.55 1.60 704.000 1,126.40 GROUP 10 GENERAL ITEMS
SERVICE CABLE LF 704.000 1,126.40 0182 0182 0001.08 0.50 1,600.000 800.00
0.000 0.00 BARRICADE, TYPE Il BDAY 1,600.000 800.00
0.000 0.00 6,675.000 3,337.50
0175 0175 A080.23 1.20 3,036.000 3,643.20 858.000 429.00
STREET LIGHTING CABLE, NO. 6 BARE LF 3,036.000 3,643.20 0183 0183 0001.10 2.00 11,819.000 23,638.00
0.000 0.00 BARRICADE, TYPE llI BDAY 11,819.000 23,638.00
0.000 0.00 4,625.000 9,250.00
0176 0176 A080.24 1.30 6,072.000 7,893.60 611.000 1,222.00
STREET LIGHTING CABLE, NO. 6 USE LF 6,072.000 7,893.60
0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0184 0184 0001.90 0.80 5,150.000 4,120.00 0193 0193 9110.03 80.00 60.000 4,800.00
SIGN DAY EACH 5,150.000 4,120.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,800.00
1,520.000 1,216.00 0.000 0.00
182.000 145.60 0.000 0.00
0185 0185 0001.99 0.80 6,690.000 5,352.00 0194 0194 9110.07 120.00 60.000 7,200.00
CONTRACTOR FURNISHED SIGN DAY EACH 6,690.000 5,352.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 7,200.00
5,362.000 4,289.60 0.500 60.00
650.000 520.00 0.500 60.00
0186 0186 0003.10 400.00 80.000 32,000.00 0195 0195 9110.27 130.00 60.000 7,800.00
FLAGGING DAY 80.000 32,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 7,800.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 2.000 260.00
0.000 0.00 2.000 260.00
0187 0187 0005.10 150.00 223.000 33,450.00 0196 0196 L010.98 1.30 4,000.000 5,200.00
TRAFFIC CONTROL MANAGEMENT DAY 223.000 33,450.00 TEMPORARY EROSION CONTROL SY 4,000.000 5,200.00
101.000 15,150.00 0.000 0.00
14.000 2,100.00 0.000 0.00
0188 0188 0010.04 7,300.00 1.000 7,300.00 0197 0197 L022.75 4.00 2,000.000 8,000.00
FIELD OFFICE EACH 1.000 7,300.00 TEMPORARY SILT CHECK LF 2,000.000 8,000.00
0.000 0.00 176.000 704.00
0.000 0.00 20.000 80.00
0189 0189 0020.00 2.00 1,000.000 2,000.00 0198 0198 L022.90 4.00 2,500.000 10,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY SILT FENCE LF 2,500.000 10,000.00
17.500 35.00 2,294.000 9,176.00
0.000 0.00 147.000 588.00
0190 0190 0030.00 3,300.00 1.000 3,300.00 0199 0199 L022.92 4.00 500.000 2,000.00
MOBILIZATION LS 1.000 3,300.00 TEMPORARY EARTH CHECK LF 500.000 2,000.00
1.000 3,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0191 0191 1017.00 26,000.00 1.000 26,000.00 0200 0200 L032.70 250.00 4.000 1,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 26,000.00 TEMPORARY MULCH TON 4.000 1,000.00
0.500 13,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0192 0192 9110.01 88.00 60.000 5,280.00 0201 0201 L860.24 500.00 12.000 6,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 5,280.00 STORM EVENT RESTORATION - INCENTIVE EACH 12.000 6,000.00
2.000 176.00 0.000 0.00
2.000 176.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0202 0202 L860.50 5,000.00 1.000 5,000.00 3075.46 ‘9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 .
' Project 13084 000
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00 Prpsl Line Nbr 0036 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 200,240.00 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 200,240.00 Stkpl Nbr 1
In place 62,454.10 0007  S.P.Initial Payment 14,940.00 44,820.00 $1324340
This Estimate 5,580.60 .
Dowel Bar Basket Assemblies and Stakes
Totals for contract Contracted 3,745,658.00 't Koile nbr 1:
Current 3,745,658.00 Total for stockpile nbr 1: 14,940.00 $44,820.00
In place 352,206.35 Total for proposal line nbr 0036: 14,940.00 $44,820.00
This Estimate 58,260.60 Total for item code 3075.46: 14,940.00 $44,820.00
\Item Cd Hltem Desc \
A009.16 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20
Project 13084 000
Prpsl Line Nbr 0162 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 3.00 1,671.00 7900/8344
Luminaires and power foundations
Total for stockpile nbr 1: 3.00 $1,671.00
Total for proposal line nbr 0162: 3.00 $1,671.00
Total for item code A009.16: 3.00 $1,671.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date:  08.01.2015 Est Number: 0007 Pay Period End Date:  08.01.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.23 \STREET LIGHTING CABLE, NO. 6 BARE \ A190.00 \STREET LIGHTING UNIT
Project 13084 000 Project 13084 000
Prpsl Line Nbr 0175 Proj Line Nbr Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 3,036.00 1,214.40 1019097 0006  S.P. Initial Payment 20.00 11,140.00 7900/8344
#6 Bare Copper Stranded Luminaires and power foundations
Total for stockpile nbr 1: 3,036.00 $1,214.40 Total for stockpile nbr 1: 20.00 $11,140.00
Total for proposal line nbr 0175: 3,036.00 $1,214.40 Total for proposal line nbr 0177: 20.00 $11,140.00
Total for item code A080.23: 3,036.00 $1,214.40 Total for item code A190.00: 20.00 $11,140.00
Iltem Cd | |tem Desc Total remaining for contract: $61,365.28
A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 13084 000
Prpsl Line Nbr 0176 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 6,072.00 2,519.88 1019097
#6 Red & Black Cable
Total for stockpile nbr 1: 6,072.00 $2,519.88
Total for proposal line nbr 0176: 6,072.00 $2,519.88
Total for item code A080.24: 6,072.00 $2,519.88






